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US 1 / North Road (west) Circa 2009
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• Public Hearing

• Public Hearing Feedback

• North Road (E) Alternatives

• Comments, Questions and Concerns
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Background
•US Route 1 Corridor Management Study (2000)

•Recommends realignment of North Road(s)

•Project programmed as a Bridge Rehab/Replacement

•Public Officials Meeting 3/9/2015
•Concern from stakeholders about both North Rd

approaches; Crash history; Poor sight distance; 
Dangerous.

•Project incorporates North Road approach work 10/19/15

•Public Informational Meeting 5/24/2017
•No consensus on 2.5 week closure vs. long-term phased approach on US 1
•Concern about traffic on minor roads, loss of business revenue

•Public Hearing 10/18/2018
•Opposition to impacts to open space for North Road (east) realignment.

•Property owner (Hale),  abutters (Rhoades and Luv)and town voiced concerns
•Design tasked with looking at other alternatives
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Location
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Roadway Existing Conditions
 US Route 1 – Typical 2-12-10-12-2

o Minor Urban Arterial carrying 18,000 vehicles per day; Posted 45 mph
o Two Way left turn lane; No shoulders

 North Road – Typical 11-1
o Local Road carrying 1340 VPD (east) 970 (west); Posted 30 mph
o Safety concerns

 Skew and slope of the intersections create poor sight distance
 High traffic volumes on US 1 contribute to crashes.
 From 2007-2017 

 13 crashes (West); 9 Crashes (East)

North Hampton 24457 – Bridge Replacement



Bridge Existing Conditions
 Deteriorating –Span 40’ – Width 34’-47”

 Constructed 1936; designed by Robert Prowse; Red listed. #28 (2016)

 Bridge Superstructure and Deck - Multiple areas of cracking, leaking,
spalling, delamination, and exposed rebar.

 Bridge Rail - Concrete rail on the east side of the bridge is failing

 Bridge substructure includes the stone
abutments from the 1900 bridge that it
replaced.

• The granite block abutments are in good
condition and will be retained.
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Preferred Alternative shown at Hearing
-Construct new North Rd approaches
-Construct PBU’s on existing granite abutments
-Provide storm water treatment for US 1
-Public Hearing input favored short term closure of US 1
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North Road East  relocation shown at Hearing
-Creates panel for driver to wait for gap in traffic
-Provides intersection sight distance for left and right turn movements
-Allows for reasonable drive approach for Sagamore Golf 
-Provides storm water treatment for US 1
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Request that intersection remain unchanged 
and a Traffic signal be installed

Intersection does not meet signal warrants presently and 
will not in the future design year
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Public Hearing Feedback
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North Road (E) proposed realignment location (as shown at Public Hearing)  looking west, from North Road (E)

Stake holders at the Public  Hearing raised concerns, specifically 
Impact to open space along US 1 along the corridor



• Conceptual alternatives were developed to minimize impacts to open space
Alternative A – Balance between cost and open space
Alternative B – Maintains maximum open space
Alternative C – Maintains maximum open space
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North Road East Relocation Alternatives
North Road (E) Alternative A
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North Road (E) Alternative B
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North Road (E) Alternative C
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Estimated Construction Cost
(North Road (E) only)

Estimated Construction Cost
(US  Route 1 only)

North Road East Relocation Alternatives
Alternatives Estimate Cost Breakdown

Quantities and estimate 
based on items calculated 
from preliminary design 
layout for each alternative

Estimated Wetland Impact Costs
Impact between slope lines shown at $250,000/Ac.

Stormwater Treatment Costs Quantities and estimate based on items 
calculated from treatment design review for each alternative

Estimated ROW Acquisition Costs
Area assumes a 50-foot ROW for new roadway at `$18,000 /  Acre
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24457 Alt. Matrix.pdf
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Construction ROW
Concepts Cost Acquisition Town Match

• Alternative A $1,100,000 $50,000 $ 600,000
• Alternative B $1,600,000 $70,000 $1,120,000
• Alternative C $1,900,000 $90,000 $1,440,000

North Road (E) alternatives layout
• The matrix was developed to compare the construction cost, impact 

and concerns for each alternative. 
• Cost for Wetland impact, Stormwater Treatment are part of the totals 

construction totals shown.
• The cost for the current North Road (E) relocation, as shown at the 

Public Hearing, is $550,000~
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THANK YOU

North Hampton 24457 – Bridge Superstructure Replacement


